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________________________________________________________________________________________ 
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2008 – Aug - 5 1.4 Release Final Draft to Core Team for Phase 1 
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  * Other Remedy Projects are currently being defined 

with a PDD for each project implementation. 
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_______________________________________________________________________________ 
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_______________________________________________________________________________ 
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kercanbrack@utah.gov  Wk  538-9515 
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Teams Leader COTS Manager mdotson@utah.gov Wk  538-3563 

Paul Engberson 
Network Administrator  

Configuration Management (CFG) 
Team Lead 

Tax Network 
Administration paule@utah.gov Wk  297-2712 

Fred Schmidt, Manager 
Customer Service/Support 

Configuration Management 
Database (CMDB) 
Team Lead 

Service Desk fschmidt@utah.gov  Wk  538-3596 

Gene Puckett, Manager 
Customer Service/Support 

Service Desk Management  (SDM) 
Team Leader Service Desk gpuckett@utah.gov Wk  537-9150 
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______________________________________________________________________________ 
 SECTION 1 - PRODUCT MANAGEMENT 

 
______________________________________________________________________________ 
PROBLEM STATEMENT 
 
DTS has a variety of applications, processes, tools and procedures to provide back-office support for 
the agency.  With the implementation of ITSM Remedy 7.x we can standardize the processes to be 
more effective and efficient by implementing ITIL best practices and one tool with a shared CMDB 
(configuration management database).  We need to implement enterprise-wide processes that support 
Change Management, Configuration Management (Asset Management), Service Desk Management 
(Incident and Problem Management), Service Level Management, Service Request Management and 
the Configuration Management Database. 
______________________________________________________________________________ 
BUSINESS OBJECTIVES AND PROBLEM DEFINITIONS 
     

Business Objectives Problem or Need Definition Disposition 
(Must, Should, Will Not) 

Implement and use Remedy “out of the 
box” (with the exception of Finet and 
Purchasing codes, etc.). 

DTS needs to centralize management of CFM (AM), 
CM, SDM, SLM, and SRM utilizing ITIL best practices 
included in Remedy ITSM 7.x and adopted by DTS. 

Must 
 

Receive best “value for cost” by optimizing 
each module to its fullest potential. 

DTS needs to standardize, across the enterprise, its 
CFM (AM), CM, SDM, SLM and SRM processes to 
reduce time and money spent customizing and or 
developing alternative systems and processes already 
included in Remedy ITSM 7.x suite of products. 

Must 

Refine and improve processes to become 
more efficient. 

Provide additional services to customers without 
increasing costs. 

Must 

Produce statewide reporting to verify and 
validate service level compliance, 
comparing one timeframe to another. 

DTS needs to provide enterprise level metrics that 
report service level compliance to agencies in order to 
become more efficient and proactive in support of 
agency business objectives. 

Must 

Use each module for six months before 
addressing any changes or enhancements. 

Limit the need to modify Remedy for each agency. Must 

   
________________________________________________________________________________ 
PRODUCT REQUIREMENTS 
 
Prioritization Key: 
 ● Must – Project will not be successful without this (should be 20-40% of project effort). 
 ● Should – Project expects to accomplish this, but if resources and schedule are     
  constrained to the point of not completing scope, these items will be negotiated. 
 ● Could – This will likely not be in this project although if time and resources permit, this    
  may be negotiated. 
 ● Will Not – This will not be considered part of this project. 
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Functionality or Behavior 
 
 
# 

Priority 
(Must Have. 
Should, 
Could, 
Will Not) 

Actor 
(Sponsor, 
Partner, End 
User, Other)  

 
 
User Case Name 

 
 
User Story 

 
 
Deliverable 
Cross-Ref. 

1 Must Russell Smith  The previous Remedy product was so 
customized it was very difficult, time consuming 
and expensive to manage and/or upgrade the 
product.  This product must be an easy to 
support, single tool to manage the administrative 
functions for staff located throughout the 
enterprise.   

S2:  I – 2 & 3  

2 Must Kathi 
Ercanbrack 

 All of the ITSM module processes interact with 
each other therefore; the change management 
process must be followed to ensure notification.   

 SMPM 

      
Availability or Reliability 
 
 
# 

Priority 
(Must  
Have, 
Should, 
Could, 
Will 
Not) 

 
 
Requirements 
Name  

 
 
Description 

 
 
Deliverable 
Cross-Ref. 

1 Must  System Availability The Remedy ITSM Suite will be available 24x7 with a measured 
availability of 99% not including scheduled down time. 

Services Delivery 

2 Must Backups Backups will be made nightly to support data recovery with a plan to 
test the restore of the data. 

Services Delivery 

3 Should Redundant System As funds become available a redundant system should be 
implemented. 

Russell Smith 

4 Must Licensing Need to monitor availability of licenses to determine licensing need. SB:  B - 9 
     
Performance 
# Priority 

 
Requirements 
Name  

Description Deliverable 
Cross-Ref. 

 N/A N/A N/A N/A 
     
Supportability 
# Priority 

 
Requirements 
Name  

Description Deliverable 
Cross-Ref. 

1 Must SMPM Link Support a link to an SMPM tool. S2:  B - 3 
2 Must Business Rules Support business rules. S2:  D - 8 
3 Must User Guides Support a link to online user guide and help files. S2:  B - 3 
4 Must Vendor Support Be available 24x7 by phone SB: B – 9  
5. Must Cost Recovery Determine on-going cost of product in order to develop cost recovery 

model by Administrative Services 
SB: B – 9  

6 Must Help Desk Support Support DTS business hours of 7:00 a.m. - 6:00 p.m., Monday thru 
Thursday, but the Enterprise Service Desk is available 24x7.   

Services Delivery 

7 Must DTS Support All components that make up the Remedy ITSM suite including HW, 
SW, DB, Application, etc. must be supported 24x7. 

SB:  B - 9 

8 Must HW/OS Support HW and OS support must be maintained 24x7 SB:  B - 9 
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Environment 
# Priority 

 
Requirements 
Name  

Description Deliverable 
Cross-Ref. 

1 Must Microsoft Server Support Microsoft Server 2003, 32 Bit Enterprise Edition or higher Services Delivery 
2 Must  Oracle Support Oracle 10g or higher. Services Delivery 
3 Must  Remedy Support Remedy User tool 7.x or higher. Services Delivery 
4 Must  Firefox Support Firefox 2.0 or higher. Services Delivery 
5 Must  IE Support IE 6.0 or higher. Services Delivery 
6 Should Crystal Reports Support Crystal Enterprise Server for Web Services Delivery 
7 Must Dashboard Support Dashboard technology for metric reporting Services Delivery 
8 Must UMD Support user authentication through UMD Services Delivery 
9 Must AT Support an acceptance test environment that mirrors production Services Delivery 
10 Must Development Support a development environment  Services Delivery 
11 Must Disaster Recovery Must have a disaster recovery process in place Services Delivery 
12 Must Monitoring Must monitor system health, availability, and growth Services Delivery 
13 Must Archiving Must have an archiving process in place Solutions Delivery 
     
Localization 
# Priority 

 
Requirements 
Name  

Description Deliverable 
Cross-Ref. 

1 Must Language Support English N/A 
2 Must  Currency Support US dollar N/A 
     
Quality 
# Priority 

 
Requirements 
Name  

Description Deliverable 
Cross-Ref. 

1 Must QA Testing Be tested by the QA testing group. S2:  D – 6  & B – 8 
2 Must  Site Testing Be tested by local and remote sites. S2:  D – 6  & B – 8 
3 Must Change 

Management 
Adhere to processes defined in SMPM and any additional external DTS 
Change Management Policies & Procedures 

S2:  B – 3  

4 Should Load Testing Be simulated load tested.   S2:  B – 6 &  B – 8  
     
Security 
# Priority 

 
Requirements 
Name  

Description Deliverable 
Cross-Ref. 

1 Must Authentication Link to UMD to authenticate and authorize users. Services Delivery  
2 Must SSL Certification Utilize SSL Certification when transmitting over the web Services Delivery  
3 Must Encryption Must encrypt data across the network  Security 
4 Must Role Based Must be role based Remedy Administrator 
 
 
________________________________________________________________________________ 
DTS/PARTNERED PRODUCTS AND SERVICES AFFECTED 
 
Product or Service  
All State Agencies (DTS Staff)  Help Desk 
Asset Management Purchasing 
Change Management CWO 
Finance  
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 ________________________________________________________________________________ 
  NON-DTS/PARTNERED PRODUCTS AND SERVICES AFFECTED 

 
Product or Service  
All State Agencies (Non-DTS Staff) State DHRM 
BMC Remedy State Finance 
Rapid Technologies, Inc. State Purchasing 
  

  ________________________________________________________________________________ 
  HIGH-LEVEL RISKS 

 
Risk Disposition 
Change in project priorities See Risk Assessment Matrix 
Completion of the Business Analysis on time See Risk Assessment Matrix 
Planning, configuring and implementation w/o consultant See Risk Assessment Matrix 
Reduction or elimination of funding or people resources See Risk Assessment Matrix 
Communications efforts do not produce desired  See Risk Assessment Matrix 
Non acceptance by DTS managers and staff See Risk Assessment Matrix 

 
     _______________________________________________________________________________ 

  VALIDATION OF SECTION 1 
 
 

___________________________________________  _________________________________   
Kenneth Peterson, COO       Date  
 
 
___________________________________________  _________________________________   
Darcie Trimble, Solutions Delivery Dir. /Acting Project Management Dir.   Date  
 
 
 
___________________________________________  _________________________________   
Jim Matsumura, Services Delivery Director     Date  
 
 
 
___________________________________________  _________________________________   
Jolet Olsen, Business Services Director      Date  
 
 
 
___________________________________________  _________________________________   
Russell Smith, Business Sponsor and Product Manager    Date  
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_______________________________________________________________________________ 
SECTION 2 - KEY PROJECT DOCUMENTS                       

  
 

Document Name Status/Reviewer/Approval Date 
Investigate   
1.   Project Definition Document (PDD) – V1 
2.   Remedy ITSM 7.x Upgrade Charter  
3.   Remedy Implementation Strategy Analysis 
4.   Service Management Process Model (SMPM) 
5.   Detailed Design Document (Refer to SMPM tool) 
6.   User Support Documentation  

- Link to SMPM  
- Remedy ITSM On-line User Guide & Help Files 

7.   Process Manuals external to SM 
8.   Revised Annual Contract/Licenses 
 
 

Completed – Gae Lyn DeLand   
Completed – Kathi Ercanbrack  
Completed – Kathi Ercanbrack  
Completed – Kathi Ercanbrack  
Completed – Kathi Ercanbrack  
Completed – Kathi Ercanbrack  
Completed – Kathi Ercanbrack  
Completed – Kathi Ercanbrack  
Assigned   – Team Leaders 
In Process – Russell Smith/David Yearsley 

03/01/08 
09/26/07 
10/12/07 
02/25/08 
03/03/08 
02/25/08 
02/25/08 
02/25/08 
 
 

Design   
1.  Project Definition Document (PDD) – V2*  
2.  Master Test Plan 
3.  Microsoft Project Plan Schedule (MSP) (Phase change revisions) 
4.  Business Rules Document 

Revised – Gae Lyn DeLand  
Assigned – Rose Cordova    
In Process – Gae Lyn DeLand 
Assigned – Team Leaders  

12/10/08 
 
 
 
 

Build*   
1.   Communications Plan* 
2.   Change Request Form* 
3.   Change Request Log*  
4.   Change Request Approval Policy* 
5.   Issues Log* 
6.   Risk Assessment Matrix* 
7.   Product Awareness Plan (Marketing Plan)* 
8.   Training Plan 
9.   Rollout 
10. Release Plan 
  
*  Appendix 1 – Approved Documents  

Completed – Gae Lyn DeLand 
Completed – Gae Lyn DeLand  
Completed – Gae Lyn DeLand 
Completed – Norm Johnson/Core Team 
Completed – Gae Lyn DeLand  
Completed – Gae Lyn DeLand/Core Team 
Completed – Norm Johnson/Gene Puckett 
Assigned   – Teams  
Assigned   – Russell Smith 
Assigned   – Team Leaders 
 

11/17/08 
07/15/08 
07/15/08 
11/25/08 
07/15/08 
10/06/08 
10/06/08 
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_______________________________________________________________________________ 
SECTION 3 - PROJECT MANAGEMENT 

 
_______________________________________________________________________________ 
PROJECT OBJECTIVE STATEMENT  
 
Implement Remedy ITSM 7.x, DTS wide, out-of-the-box utilizing ITIL Best Practices by July 1, 2010 
expending no more than $__________.  
 
_______________________________________________________________________________ 
CONSTRAINT MATRIX 
 

 Most 
Constrained 

Moderately 
Constrained 

Least 
Constrained 

Scope  √  

Schedule   √ 

Resources √   
 
 

• Resources are most constrained because the budget is set and installation/implementation 
staff is also the support staff. 

• Scope is moderately constrained because some modules can be enhanced after the basic 
modules are installed and all modules will be implemented initially out of the box. 

• Schedule is the least constrained because there is no “drop dead” date for the project. 
 
 
Note:  The Constraint Matrix should be reevaluated when the Business Requirements are completed.   
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________________________________________________________________________ 
Remedy ITSM 7.x   PHASE TRANSITION SCHEDULE   Revised 12/02/08 
 

 Please check one of the boxes below.  This project will follow: 
 Development Life Cycle Phase  (Invent, Design, Build, Test, Validate, Deploy) 
X Incremental Approach  (Product – Defined beginning/end and deliverables) 
    
# DELIVERABLES SCHEDULED 

COMPLETION 
OWNER ACTUAL 

COMPLETION 
1 Complete Implementation Analysis 07/01/07  Kathi 09/26/07 
2 Determine Implementation Strategy 09/26/07  Kathi 09/27/07 
3 Install DEV Server 04/01/08  DJ 06/30/08 
4 Deliver ITSM Core Project Definition Document (PDD) 08/27/08   Gae Lyn 11/03/08   
5 Develop Product Awareness Plan 08/28/08  Norm 09/19/08 
6 Begin Product Awareness Meetings with IT Directors & DTS Agency Staff 10/30/08  Gae Lyn 10/30/08 
7 Recommend Tenancy Mode  (single vs. multi) 12/17/08  Kathi 11/03/08 
8 Create Issues Log   Gae Lyn 07/15/08 
9 Create Change Request and Log  Gae Lyn 07/15/08 
10 Create Risk Analysis Plan and Log   Gae Lyn 10/06/08 
11 Create Communications Plan 11/13/08  Gae Lyn 11/17/08 
12 Develop List of Services 12/23/08  Norm  
13 Create Project Approval Process (non CAB) 11/18/08 Norm 11/25/08 
14 Install AT Server (complete except SiteMinder) 11/26/08 DJ 11/24/08 
15 Configure Foundation Data (Mini) for Core Project – Enter enough data 

for users to familiarize themselves with ITSM (play around in system) - 
Kathi will demo system and they are on their own.  Must submit a Change 
Request for additional demos.  They can use on-line manuals, SMPM tool 
and on-line demos Kathi sent information out on. 

12/15/08    Kathi  

16 Copy Data from DEV to AT 12/22/08 DJ  
17 Define Core CIs  01/12/09 Fred  
18 Define and Assign Standards to Core Teams  01/26/09 Fred  
19 Build CI Relationships 02/09/09 Fred  
20 Configure Remaining Foundation Data for Core Project 02/02/09 Kathi  
21  Basic Foundation Data Verified by Consultant  (subjected to consultant 

availability) 
02/09/09 Kathi  

22 Business Requirements five systems (SD/IM, SD/PM, SRM, SLM, CMDB) 03/16/09 Kathi  
23 Develop Rollout Plan 03/26/09 Russell  
24 Develop Release Plan 03/26/09 Team Leads  
25 Refresh Data and CIs on AT Server 02/16/09 DJ  
26 Install PROD Server 04/00/09 DJ  
27 Copy Data from DEV/AT to PROD 04/00/09 DJ  
28 Create ITSM Change Approval Process - Including CAB Members 06/01/09 Marsha  
29 Business Requirements for remaining systems (CM, CFM/ASSETS, 

CFM/PURCHASING, CFM/CONTRACTS) and custom applications 
07/15/09 Kathi  

30 Discovery Tool Prototype 12/15/08 Bob W.  
     
* Project 2 – Service Desk/Incident Management, Service Desk/Problem 

Management, Service Request Management, (1) SLA 
07/01/09  Gene 

Norm 
 

* Project 3 – Configuration Management, CFG (Purchasing, Asset, 
Contracts)    

12/31/09 Marsha 
Paul 

 

* Project 4 – Service Level  Management    07/01/09 Norm  
* Project 5 – CMDB (some CIs may be included in each project) 06/01/10 Fred  
* Project 6 – Custom Applications (CWO, Inventory, ELCID, Tax Asset,  

     Time Accounting)** 
07/01/10 David  

* NOTE:   Dates pending verification of #22 - Business Requirements, 
for  five systems (SD/IM, SD/PM, SRM, SLM, CMDB) 
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_______________________________________________________________________________ 
PROJECT DELIVERABLES FOR REMEDY ITSM 7.x 
 
# DELIVERABLE NAME OWNER COMPLETION DATE 

Remedy ITSM 7.x Development Server D.J. Isom   June 30, 2008 1 
     Install new version of Remedy ITSM 7.x for DEV    
Remedy ITSM 7.x Core Product Definition Document (PDD) Gae Lyn DeLand August 27, 2008 2 

PDD delivered to Project Sponsor to sign and approve project 
definition. 

Core Team Revised Nov. 3, 2008 
Revised Nov. 25, 2008 

Product Awareness Plan N. Johnson/G. Puckett October 6, 2008 3 
     Create Plan to educate DTS staff on Remedy ITSM 7.x    
 List of Services Norm Johnson <Completion Date> 4 
     Create list of all services and products provided by DTS   
Project Request Approval Process Plan  (including Change 
Request Form and Change Request Log) 

Norm Johnson & Gae Lyn 
DeLand 

November 25, 2008 5 

     Determine the approval process for changes to the Remedy 
     ITSM7.x system and project prior to implementation 

Core Team  

Foundation Data (Mini) Configuration for Remedy Core Kathi Ercanbrack <Completion Date> 6 
     Recommend Tenancy Mode 
     Configure Foundation Data Mini with a few Companies, 

Organizations, Locations, Groups, People, etc. needed for staff 
familiarization of Incident Management System, etc. 

 
 

 

Tenancy 11/03/08 

 Approved List of Priority CIs Fred Schmidt <Completion Date> 7 
Create a detailed list of CIs to be included in the Core Project 
and get approval from CAB and ESC 

  

ITSM Core Standards Fred Schmidt <Completion Date> 8 
      Define the core standards for the ITSM Core System   
Define Core Priority CI Relationships Fred Schmidt <Completion Date> 9 

 Create CI relationships in the CMDB   
Remaining Foundation Data for Remedy Core Kathi Ercanbrack <Completion Date> 10 

Configure remaining Foundation Data (includes verification by 
team and Consultant) 

Kathi Ercanbrack/Beth 
Hendricks 

 

11 Develop Rollout/Release Plan Russell Smith <Completion Date> 
      Develop Plan to release ITSM in defined phases   

Remedy ITSM 7.x  Acceptance Test Server D.J. Isom November 24, 2008 12 
     Install new version of Remedy ITSM 7.x for AT   (except for Siteminder) 
Remedy ITSM 7.x Production Server D.J. Isom <Completion Date> 13 
     Install new version of Remedy ITSM 7.x for PROD   
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D1:  Remedy DEV Server – Install new version of Remedy 7.x ITSM for Development 

Is Is Not 
Requirements 
• Fully functional development server 
• Same functionality as production server 
• DEV server configuration same as AT/PROD and documented 

• Used for test or production 
• Bare bones system 

Constraints and Interdependencies with other products and projects 
• ARIES system interface 
• EIS interface   
• Interfaces to billing and other internal systems such as CWO, Time 

Accounting, IPR, etc. 
• Modifications and maintenance of current Remedy system 
• Personnel availability 
• By Standards 

• ARIES replacement project 
• AT or PROD 

Operational Impact (i.e. monitoring concerns, security, maintenance, customer support, etc.) 
• Authenticated through UMD 
• Permissions assigned through management request 
• Personnel time 
• Training of system administrators 
• Backup and storage 
• Monitoring of system health, availability and reporting 
• Rack space, network and power requirements 
• SSL certificates 
• Database 

• System documentation 
• General use 

Completion Criteria 
1. All hardware, operating system, database and network connections configured, installed, and documented  
2. Dedicated server loaded with all ITSM 7.x modules. 
3. All software has been tested and programmers can access the modules with the ability to configure them.   
4. System Programmer Manager will validate. 
 
D2:  Sponsor Approval – Sponsor signs and approves Project Definition Document 

Is Is Not 
Requirements 
• Approving project as defined in PDD • Project is not anything not defined in PDD 
Constraints and Interdependencies with other products and projects 
•  •  
Operational Impact (i.e. monitoring concerns, security, maintenance, customer support, etc.) 
• System delayed while modifying PDD  •  
Completion Criteria 

1. Sponsor signed off on PDD 
 



 
Project Plan – Installation of Remedy ITSM 7.x   Version:           5.0 

Project Definition Document:   Remedy ITSM 7.x Core Project   Date:  December 11, 2008 

 

 

Copyright © 2007 State of Utah Division of DTS 
All Rights Reserved 

Remedy ITSM Core Project _PDD 20081211.doc 

Page 15 of 28 
 

Last printed 12/16/2008 9:43:00 AM 

 

 
D3:  Product Awareness Plan – Develop plan to communicate to DTS staff on the new Remedy ITSM product 
that uses ITIL Standards and how it will improve future IT support 

Is Is Not 
Requirements 
• A plan to communicate to DTS employees the benefits of the new 

Remedy suite, the implementation process and how they can 
support the process. 

• This is a plan to begin a cultural change across the DTS enterprise 
in how DTS will do business in the future. 

• This is a plan to communicate with DTS personnel on the impact this 
product will have on their future IT support. 

• DTS Executive approved/endorsed 

• Training plan 
• Implementation  
• Support plan 
• Transition plan 

Constraints and Interdependencies with other products and projects 
• DTS or agency specific projects that may have an impact on DTS 

employee time 
• N/A 

Operational Impact (i.e. monitoring concerns, security, maintenance, customer support, etc.) 
N/A N/A 
Completion Criteria 
1. The Product Awareness Plan is group tested, revised, retested and finalized. 
2. Focus group will validate Plan. 
3. Business Sponsor will approve Plan. 
 
D4:  List of Services –– A list of all services and products provided by DTS  

Is Is Not 
Requirements 
• Obtain/Create a list of DTS Enterprise Services Catalog products 

and services 
• Obtain/Create a list of DTS non-chargeable products and services 
• List of services must be publishable 
• List of services must be reviewable and be able to be added to or 

changed following the process defined in Configuration 
Management and Change Management 

• List of services must be measurable 
• List of services must maintain the same naming standard as 

approved and published by DTS management and the DTS rate 
committee and billing naming convention assuming they must be the 
same (refer to D10 Standards) 

• Wish list of Services 
• Static 
• Specific to current Catalog  
• A list of Foundation Data 
•  

Constraints and Interdependencies with other products and projects 
• ●  Dependent on an accurate DTS Enterprise Services Catalog 
• ●  Dependent on the naming standard  

•  

Operational Impact (i.e. monitoring concerns, security, maintenance, customer support, etc.) 
• n/a  • n/a 
Completion Criteria 
1. A current list of chargeable and non-chargeable products and services with descriptions and costs are incorporated in Remedy.  

The list of services is published and accessible for CMDB use. 
2. Sponsor sign off that list is current and valid. 
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D5: Project Request Approval Process  –– Defines the process for making requests to ITSM 7.x  

Is Is Not 
Requirements 
• Process for all of Remedy ITSM 7.x process; Change, CMBD, 

Configuration, Service Desk, Service Request and Service Level 
Management 

• Process for requesting changes to Remedy ITSM prior to installation 
• Requests for change include standards, services, CIs, configuration 

items, foundation data, forms, reports, etc.  
• Approval authority is based on Change Rigor defined in PDD 
• Process to log, track and approve changes in a timely manner 

• Limited to specific modules or processes 
• Process for changes after implementation 
• Process for custom systems like CWO 

Constraints and Interdependencies with other products and projects 
•  Balancing changes to system with costs and upgrade concerns •  
Operational Impact (i.e. monitoring concerns, security, maintenance, customer support, etc.) 
• Approving changes in a timely manner •  
Completion Criteria 
1.  Each request will be submitted on the Remedy ITSM 7.x Change Request Form with all required information.  Additional 
documentation should be attached, if necessary. 
2.  Each request will be logged for tracking. 
3.  Each request will be approved at the proper level according to the change rigor levels (1, 2, or 3) defined in the PDD. 
4.  Each request will receive a disposition to complete the approval process. 
5.  Requestor will be notified of disposition. 
6.  Standards, polices, procedures, request, processes, etc., will be stored and/or accessible on the G:\core team ITSM or at  
     http://dts.utah.gov/services/entprojects/index.html 
 
 
D6:  Foundation Data Mini – Configuration of Foundation Data for Remedy Core System; Including Tenancy 
Mode Recommendation and Entering Minimal FD for Staff Familiarization 

Is Is Not 
Requirements 
• Use Multi-Tenancy mode, but act Single to give the benefits of Multi 

without all of the restrictions of Single.   
• Consists of the following:  Organization, locations, support groups, 

categorizations (product and operational), assignments, escalations, 
notifications, approvals, people, licensing, roles and permissions 

• Enough data entered for staff familiarization 
• Validated by team leaders 
• Necessary foundation for system 
• Modified only by authorized staff 

• A full team decision 
• A user decision 
• Modifiable by general users 
•  
•  
•  
•  

Constraints and Interdependencies with other products and projects 
• Compliant with ITIL standards  • Agency specific 
Operational Impact (i.e. monitoring concerns, security, maintenance, customer support, etc.) 
• Training for staff to maintain/modify data  N/A 
Completion Criteria 
1. System will function as specified. 
2. Business Analyst will validate foundation data. 
3. Foundation team will give initial validation. 
 
 

http://dts.utah.gov/services/entprojects/index.html�
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D7:  Priority List of CIs  -  Create of detailed list of CIs to be implemented in each phase 

Is Is Not 
Requirements 
• Developed by core teams  
• Approved  by DTS management  
• Consistent for accurate reporting data 
• Must include priorities for agency business applications  
• Must include priority enterprise and global services  
• List must follow standardized format and naming standards. 
• List with priorities for each phase of implementation 

• All inclusive for the first implementation 
• An Inventory list 

Constraints and Interdependencies with other products and projects 
• DTS or agency specific projects that may have an impact on DTS 

employee time 
•  

Operational Impact (i.e. monitoring concerns, security, maintenance, customer support, etc.) 
• N/A •  
Completion Criteria 
1. Priority List will meet the needs of DTS business units e.g. Security, Service Desk, Infrastructure  
2. DTS Management, Security and the Remedy Core team will validate the list/scope. 
3. List of all products and services with a Phase number of 1-4.  CIs with 1-3 will go in with the three defined Remedy phases.  

Phase 4 will be all remaining CIs 
 
 
D8:  Standards – Define standards for HW and SW naming, data input, terminology, thresholds, etc. for each of 
modules to be implemented.   

Is Is Not 
Requirements 
• Document Standards using ITIL terminology and best practices 
• Standards are published and available for use  
• List of standards “external” to ITSM and the SMPM tool. 
• Standard, reportable data is contained in the system. 
• Management will get accurate and verifiable reports. 

• Enforced by Remedy system 

Constraints and Interdependencies with other products and projects 
• Interfaces to back-end billing systems, HR, etc. 
• Individual investment and passion in current names, unwilling to 

change 
• Lack of understanding of benefit of standard in relation to other 

products, process and systems. 

•  

Operational Impact (i.e. monitoring concerns, security, maintenance, customer support, etc.) 
• Personnel time to rename current CIs to meet defined standards 
• Personnel time to change labels, procedures, monitoring tools etc 

and other references to CI’s. 

•  

Completion Criteria 
1. Published list of standards. 
2. Standards approved by Core Team and Technical Team. 
3. Management will get accurate and verifiable reports. 
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D9:  Relationships -  Creation of relationships of CI’s in CMDB 

Is Is Not 
Requirements 
• Developed by core teams and technical team  
• Approved  by DTS management  
• Consistent for accurate reporting data 
• Must include all CI’s currently defined  
• Must include priority enterprise and global services  
• List must follow standardized format and naming standards. 
• Change Management and Configuration Management process must 

be followed. 
 

•  

Constraints and Interdependencies with other products and projects 
• DTS or agency specific projects that may have an impact on DTS 

employee time 
•  

Operational Impact (i.e. monitoring concerns, security, maintenance, customer support, etc.) 
• Personnel Time to define relationships 
• Lack of knowledge of workflow and dependencies 
• Personnel time and process to keep relationships current 
 

•  

Completion Criteria 
1 Remedy Core team, Technical team and affected support staff validate the relationship 
2 Relationship is maintained in the CMDB with Configuration Management and Change Management process 

 
D10:  Remaining Foundation Data – Configuration of Remaining Foundation Data for Remedy Core System 

Is Is Not 
Requirements 
• Consists of the following:  Organization, locations, support groups, 

categorizations (product and operational), assignments, escalations, 
notifications, approvals, people, licensing, roles and permissions 

• Validated by team leaders 
• Validated by consultant 
• Necessary foundation for system 
• Initial setup of foundation data modified only with Remedy sponsor 

and core team approval 
• Modified only by authorized staff 

• A full team decision 
• A user decision 
• Modifiable by general users 
 

Constraints and Interdependencies with other products and projects 
• Compliant with ITIL standards  • Agency specific 
Operational Impact (i.e. monitoring concerns, security, maintenance, customer support, etc.) 
• Training of staff to maintain/modify data  N/A 
Completion Criteria 
1. Foundation data configured, tested and documented. 
2. System will function as specified. 
3. Business Analyst will validate foundation data. 
4. Foundation Team will give initial validation. 
5. Quality Assurance will test foundation data. 
6. Consultant will validate foundation data. 
7. Business sponsor will sign off foundation data. 
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D11:  Rollout/Release Plan – Develop plan to release ITSM in defined phases. 
 

Is Is Not 
Requirements 
• Implemented in defined phases 
• Agency specific 
• Limited to DTS until system is implemented and fully operational  

• The Transition Plan 
• The Training Plan 
• Forum for requirements 
• Transparent 
• A timeline with agency order 

Constraints and Interdependencies with other products and projects 
• Validated to not impact other projects  
• Agency specific projects that impact DTS employee time 

•  

Operational Impact (i.e. monitoring concerns, security, maintenance, customer support, etc.) 
• DTS staff support 
• Personnel time 

•  

Completion Criteria 
1. A detailed plan showing agency order and timeframes. 
2. A successful test of the rollout has been completed and documented. 
3. Communications efforts are successful. 
4. IT and Regional Directors and sponsor validate Plan. 
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D12: Remedy AT Server – Install new version of Remedy 7.x ITSM Acceptance Testing 

Is Is Not 
Requirements 
• Fully functional acceptance test server 
• Same functionality as production server 
• AT server configured, documented and set up to function as the disaster recovery environment as needed 
• Accessed through Siteminder/UMD authentication 
• Backed up nightly  
• Server availability monitored  
• Used for development   
• Used for production unless during a disaster 
Constraints and Interdependencies with other products and projects 
• ARIES system interface 
• EIS interface   
• Interfaces to billing and other internal systems such as CWO, Time 

Accounting, IPR, etc. 
• Personnel availability 
• By DEV deliverable 
• By configuration and testing of foundation data 
• By Standards 

• ARIES replacement project 
• PROD 

Operational Impact (i.e. monitoring concerns, security, maintenance, customer support, etc.) 
• Authenticated through UMD 
• Permissions assigned through management request 
• Personnel time 
• Training of QA 
• Backup and storage 
• Monitoring of system health, availability and reporting 
• Rack space, network and power requirements 
• SSL certificates 
• Database 

• For general use 

Completion Criteria 
1. System looks and functions like production server environment. 
2. All hardware, operating system, database and network connections configured, installed, and documented.  
3. Dedicated server loaded with all ITSM 7.x modules. 
4. All software has been tested and QA can access the modules with the ability to test them. 
5. Quality Assurance and Remedy Administrator will validate system. 
 



 
Project Plan – Installation of Remedy ITSM 7.x   Version:           5.0 

Project Definition Document:   Remedy ITSM 7.x Core Project   Date:  December 11, 2008 

 

 

Copyright © 2007 State of Utah Division of DTS 
All Rights Reserved 

Remedy ITSM Core Project _PDD 20081211.doc 

Page 21 of 28 
 

Last printed 12/16/2008 9:43:00 AM 

 

 
D13:  Remedy PROD Server – Install new version of Remedy 7.x ITSM for Production 

Is Is Not 
Requirements 
• Fully functional production server hosted in the SL data center 
• Access to server is through Siteminder/UMD authentication 
• Failover process to AT environment developed and tested in the 

event of a disaster. 
• Same configuration as AT server 
• Back up nightly  
• Server availability monitored 
• Archival plan in place for production data 

• Used for development or test 

Constraints and Interdependencies with other products and projects 
• ARIES system interface 
• EIS interface   
• Interfaces to billing and other internal systems such as CWO, Time 

Accounting, IPR, etc. 
• Personnel availability 
• By AT deliverable 
• By configuration and testing of foundation data 
• By Standards 

• ARIES replacement project 
 

Operational Impact (i.e. monitoring concerns, security, maintenance, customer support, etc.) 
• Available 24x7 excluding scheduled outages 
• Authenticated through UMD 
• Permissions assigned through management request 
• Personnel time 
• Backup and storage 
• Monitoring of system health, availability and reporting 
• Rack space, network and power requirements 
• SSL certificates 
• Database 

• Taken off line without prior notification 
• Available to non-authorized users 

Completion Criteria 
1. System is tested and fully functional. 
2. It will be fully operational with all related systems. 
3. System tested and validated by Remedy Administrator, Remedy Team Leaders and selected team members. 
4. Release plan developed and approved. 
5. All hardware, operating system, database and network connections configured, installed, and documented.  
6. Dedicated server loaded with all ITSM 7.x modules. 
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_______________________________________________________________________________ 
PROJECT GOVERNANCE FRAMEWORK 
 
Core Team Member Meetings 
•   Tuesdays, 1:30 pm to 3:30 pm, Room 6100 
•   Beginning:  Tuesday, August 19, 2008 
Status Reporting 
  ● Bi-weekly reporting to sponsor on status of project.   
   
Baseline 
When will the baseline plan and POS be updated? 
•   After the team and sponsor have approved the change to project scope. 
 
When will the plan baseline freeze? 
•   After the project sponsor signs and approves the PDD 
Change Management 

Low Change Rigor Medium Change Rigor High Change Rigor 
 
What criteria will be used to define change rigor? 
 

Changes in wording, committee 
resources, non-critical changes, naming 
conventions and other standards, CIs and 
relationships, services, and other 
functional data. 
 

Changes in scope, schedule,  
resources, target milestones,  
foundation data.  

Changes in configuration or customization to 
Remedy ITSM 7.x. 

 
Who will have change approval authority? 

Core Team Project Sponsor Remedy Executive Steering Committee  
 
How will the change impact be assessed? 

We will take each change request and compare the total cost of the change with the benefit of the change to the project and the 
impact it will have on the other modules in the project.  See Project Change Approval Process  

 
 
_______________________________________________________________________________ 
SYSTEM CUSTOMIZATION 
 
The Remedy Core Team will take each change request and compare the total cost of the change with the benefit of the change to the 
project and the impact it will have on the other modules in the project.  Changes approved by the Core Team will be given to the 
Sponsor for final approval.  
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_______________________________________________________________________________ 
BASELINE HISTORY 
 
Baseline History (and Proposed) 
Proposed (Date:      ) Start Date Finish Date Cost  
     
1st Baseline (Date set:      ) Start Date Finish Date Cost  
     
Why:  
2nd Baseline (Date set:     ) Start Date Finish Date Cost Schedule Amount Change 
     
Why:  
3rd Baseline (Date set:      ) Start Date Finish Date Cost Schedule Amount Change  
     
Why:  
4th Baseline (Date set:      ) Start Date Finish Date Cost Schedule Amount Change  
     
Why:  
5th Baseline (Date set:      ) Start Date Finish Date Cost Schedule Amount Change  
     
Why:  

 
_______________________________________________________________________________ 
VALIDATION OF SECTION 3 
 
 
___________________________________________  _________________________________   
Kenneth Peterson, COO       Date  
 
 
___________________________________________  _________________________________   
Darcie Trimble, Solutions Delivery Dir. /Acting Project Management Dir.   Date  
 
 
 
___________________________________________  _________________________________   
Jim Matsumura, Services Delivery Director     Date  
 
 
 
___________________________________________  _________________________________   
Jolet Olsen, Business Services Director      Date  
 
 
 
___________________________________________  _________________________________   
Russell Smith, Business Sponsor and Product Manager    Date  
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______________________________________________________________________ 
SPECIALITY TEAM MEMBERS 
 

CHANGE MANAGEMENT (CM) TEAM MEMERS  
*Marsha Dotson  Change Management – Team Lead DET Capitol mdotson@utah.gov Wk 538-3563 
*Chad Thompson  Change Management    DWS Metro chadt@utah.gov  Wk 514-7508 
*Corona Ngatuvai  Change Management DOH Metro cngatuva@utah.gov   Wk 538-9378 
*Craig Coulson  Change Management TAX Metro ccoulson@utah.gov  Wk 297-2728 
*Gene Riggs  Change Management DHS Metro griggs@utah.gov Wk 538-9358 
*Jill Berman  Change Management UDC Rural-C jberman@utah.gov Wk 545-5747 
*Matt Blunk  Change Management DCC Metro mblunk@utah.gov Wk 715-6702 
*Mike Sadler  Change Management DPS Metro msadler@utah.gov Wk 965-4822 
Debbie Naegle Change Management DHS Metro dnaegle@utah.gov Wk 538-4638 
LaRon Taggart Change Management UDOT Metro ltaggart@utah.gov Wk 965-4763 
Patrick Funk Change Management DNR Metro patrickfunk@utah.gov Wk 537-3146 
Roger Bishop Change Management DEQ Metro rbishop@utah.gov Wk 538-6066 
Romanza Hamblin Change Management DET Capitol rhamblin@utah.gov Wk 538-9505 
Susan Barker (R2) Change Management DHS Metro scbarker@utah.gov Wk 538-4569 
Vicki Stokes Change Management DET Capitol vstokes@utah.gov Wk 538-3686 
Technical Staff      
     
Removed by  Director     
Rod Tucker Change Management ABC Metro rtucker@utah.gov Wk 977-6860 
Torrens Arnold  (R2) Change Management DPS Metro tarnold@utah.gov Wk 957-8582 
*CM Core Team     

 
CONFIGURATION MANAGEMENT DATABASE TEAM MEMBERS  
*Fred Schmidt Change Management – Team Lead DHS Metro fschmidt@utah.gov Wk 297-2728 
*Marsha Dotson Change Management  DET Capitol mdotson@utah.gov Wk 538-3563 
*Corona Ngatuvai Change Management DOH Metro cngatuva@utah.gov  Wk 514-7508 
*Craig Coulson  * Change Management TAX Metro ccoulson@utah.gov  Wk 538-9378 
*Fred Schmidt Change Management DHS Metro fschmidt@utah.gov Wk 297-2728 
*Greg Jackson Change Management UDOT Metro gregjackson@utah.gov Wk 538-9358 
*Chris Kunde Change Management DWS  Metro ckunde@utah.gov Wk 545-5747 
*Roger Bishop Change Management DEQ Metro rbishop@utah.gov Wk 715-6702 
Gene Riggs Change Management DWS Metro griggs@utah.gov Wk 965-4822 
Matt Blunk Change Management DCC Metro mblunk@utah.gov Wk 965-4763 
Norm Johnson Change Management DET Capitol normjohnson@utah.gov  Wk 977-6860 
Romanza Hamblin Change Management DET Capitol rhamblin@utah.gov Wk 957-8582 
Susan Barker (R2) Change Management DHS Metro scbarker@utah.gov Wk  538-4569 
Todd Christensen Change Management DET Capitol tchristensen@utah.gov Wk 538-6066 
Technical Staff     
     
Removed by Director     
Rod Tucker Change Management ABC Metro rtucker@utah.gov Wk 537-3146 
Torrens Arnold  (R2) Change Management DPS Metro tarnold@utah.gov Wk 957-8582 
*CMDM Core Team     
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CONFIGURATION (ASSET) MANAGEMENT (CFM) TEAM MEMERS   
Contracts, MLAs, Warranties & Maintenance (CMWM) 
*Paul Engberson Asset Management  - Team Lead TAX Metro paule@utah.gov Wk 297-2712 
*Bart Purser  * Contracts/Fixed Assets TAX Metro bpurser@utah.gov Wk 297-2727 
*Chris Olson  Contracts UDC Rural-C colson@utah.gov Wk 545-5526 
*Corona Ngatuvai  Contracts/Fixed Assets/Purchasing DOH Metro cngatuva@utah.gov  Wk 538-9378 
*Kathy Kirtz  Contracts/Fixed Assets/Purchasing DCC Metro kkirtz@utah.gov Wk 715-6703 
*Ted Wallace  Contracts DET Capitol tedwallace@utah.gov  Wk 538-3463 
Jed Patrick Contracts/Fixed Assets/Purchasing DET Capitol pjpatrick@utah.gov Wk 520-2917 
Julie VanBeekum  Contracts/Fixed Assets/Purchasing DOC Metro jvanbeek@utah.gov Wk  530-6979 
Susan Barker Contracts/Fixed Assets/Purchasing DHS        Metro scbarker@utah.gov Wk 538-4569 
Technical Staff     
     
*CMWM Core Team     

 
CONFIGURATION (ASSET) MANAGEMENT (CFM) TEAM MEMERS   
INVENTORY, FIXED ASSETS & RECEIVING (IFAR) 
*Paul Engberson  Asset Management  - Team Lead TAX Metro paule@utah.gov Wk 297-2712 
*Brian Bintz  Fixed Assets DET Capitol Bbintz@utah.gov Wk 537-9232 
*Dawn Wayment  Fixed Assets DET Capitol dwayment@utah.gov Wk 538-3564 
*Fred Schmidt  Fixed Assets DET Capitol fschmidt@utah.gov  Wk 538-4190 
*Gordon Coles  Fixed Assets DET      Capitol gcoles@utah.gov WK 965-4538 
*Julie VanBeekum  Contracts/Fixed Assets/Purchasing DOC Metro jvanbeek@utah.gov Wk  530-6979 
*Steve Miller   Fixed Assets DET Capitol sgmiller@utah.gov Wk 538-9680 
*Sue Richens  Fixed Assets UDC Rural-C srichins@utah.gov Wk 545-5677 
Bart Purser  Contracts/Fixed Assets TAX Metro bpurser@utah.gov Wk 297-2727 
Corona Ngatuvai  Contracts/Fixed Assets/Purchasing DOH Metro cngatuva@utah.gov  Wk 538-9378 
Kathy Kirtz  Contracts/Fixed Assets/Purchasing DCC Metro kkirtz@utah.gov Wk 715-6703 
Ken Gee Fixed Assets/Purchasing DAF Metro kgee@utah.gov  Wk 538-7113 
Susan Barker Contracts/Fixed Assets/Purchasing DHS     Metro scbarker@utah.gov Wk 538-4569 
Jed Patrick Contracts/Fixed Assets/Purchasing DOH     Metro pjpatrick@utah.gov Wk 520-2917 
Technical Staff     
     
*IFAR Core Team       

 
CONFIGURATION (ASSET) MANAGEMENT (CFM) TEAM MEMERS   
PURCHASING (PUR) 
*Paul Engberson  Asset Management  - Team Lead TAX Metro paule@utah.gov Wk 297-2712 
*Dan Greenland  Purchasing DWS Metro dgreenland@utah.gov  Wk 526-9965 
*Kathy Kirtz  Contracts/Fixed Assets/Purchasing DCC Metro kkirtz@utah.gov Wk 715-6703 
*Lynn McCrary  Purchasing DEQ Metro lmccrary@utah.gov  Wk 536-4470 
*Pam Rugg  Purchasing UDC Rural-C prugg@utah.gov Wk 545-5543 
*Ryan Bradshaw  Purchasing DET Capitol ryanbradshaw@utah.gov Wk 538-3034 
*Sharon Thomas  Contracts/Purchasing DET Capitol skthomas@utah.gov Wk 538-3795 
Corona Ngatuvai  Contracts/Fixed Assets/Purchasing DOH Metro cngatuva@utah.gov  Wk 538-9378 
Julie VanBeekum  Contracts/Fixed Assets/Purchasing DOC Metro jvanbeek@utah.gov Wk 530-6979 
Ken Gee Fixed Assets/Purchasing DAF Metro kgee@utah.gov  Wk 538-7113 
Romanza Hamblin Purchasing DET Capitol rhambin@utah.gov  Wk 538-9505 
Susan Barker Contracts/Fixed Assets/Purchasing DHS       Metro scbarker@utah.gov Wk 538-4569 
Jed Patrick Contracts/Fixed Assets/Purchasing DOH       Metro pjpatrick@utah.gov Wk 520-2917 
Technical Staff     
     
*PUR Core Team     
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SERVICE DESK (SD) TEAM MEMERS  
Incident Management (IM) 
*Gene Puckett  Incident - Team Lead DET Capitol gpuckett@utah.gov Wk 537-9150 
*Bart Purser    Incident  TAX Metro bpurser@utah.gov Wk 297-2727 
*Chris Olson   Incident  UDC Rural-C colson@utah.gov Wk 545-5526 
*Dawn Wayment   Incident  DET Capitol dwayment@utah.gov Wk 538-3564 
*Fred Schmidt    Incident DHS Metro fschmidt@utah.gov Wk 538-4190 
*Matt Blunk   Incident DCC Metro mblunk@utah.gov Wk 715-6702 
Cheri Oldham Incident  UDC Rural-S cheri@utah.gov Wk 435-528-6142 
Greg Jackson Incident  DOT       Metro gregjackson@utah.gov WK 965-4036 
Jaynee Kimber Incident DWS Metro jkimber@utah.gov Wk 526-9296 
Kathleen Gill Incident  DWS Rural-N kgill@utah.gov Wk 435-730-4055 
Sandi Dimond Incident DCC Metro sdimond@utah.gov Wk 715-6701 
Denise Wardle Incident DOT       Metro denisewardle@utah.gov Wk 538-7406 
Technical Staff Incident    
     
Removed by IT Director     
Kevin Perry  Incident ABC Metro kperry@utah.gov Wk 977-6881 
     
*SD Core Team     

 
SERVICE DESK (SD) TEAM MEMERS  
Problem Management (PM) 
*Gene Puckett  Problem - Team Lead DET Capitol gpuckett@utah.gov Wk 537-9150 
*Fred Schmidt    Problem DHS Metro fschmidt@utah.gov Wk 538-4190 
*Gene Riggs   Problem DHS Metro griggs@utah.gov  Wk 538-9358 
*Greg Jackson Incident  DOT       Metro gregjackson@utah.gov WK 965-4036 
*Julie VanBeekum   Problem DOC Metro jvanbeek@utah.gov Wk 530-6979 
*Rayma Stohel  Problem UDC Rural-C rcstohel@utah.gov  Wk 576-7435 
Jaynee Kimber Problem DWS Metro jkimber@utah.gov Wk 526-9296 
Matt Blunk   Problem DCC Metro mblunk@utah.gov Wk 715-6702 
Sandi Dimond Problem DCC Metro sdimond@utah.gov Wk 715-6701 
Denise Wardle Incident DOT       Metro denisewardle@utah.gov Wk 538-7406 
Technical Staff Incident    
     
Removed by IT Director     
Kevin Perry  Problem ABC Metro kperry@utah.gov Wk 977-6881 
Keith Scholl (by self) Problem LC Capitol kscholl@utah.gov  Wk 824-6568 
     
*SD Core Team     
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SERVICE LEVEL MANAGEMENT (SL) TEAM MEMERS   
*Norm Johnson  Service Level  - Team Leader DET Capitol normjohnson@utah.gov Wk 538-3021 
*Bill Boudreau  Service Level UDC Rural-C bboudreau@utah.gov Wk 545-5508 
*Gene Puckett  Service Level DET Capitol gpuckett@utah.gov Wk 537-9150 
*Ryan Walker  Service Level DEQ Metro rwalker@utah.gov Wk 536-4466 
*Sandi Dimond  Service Level DCC Metro sdimond@utah.gov Wk 715-6701 
Technical Staff     
     
Removed by IT Director     
David Willis (self) Service Level ABC Metro dwillis@utah.gov Wk 977-6817 
     
*SL Core Team     

 
 

SERVICE REQUEST MANAGEMENT (SR) TEAM MEMERS   
*Norm Johnson  Service Request -Team Lead DET Metro normjohnson@utah.gov Wk 538-3021 
*Chris Olson    Service Request  UDC Rural-C colson@utah.gov Wk 545-5526 
*Jack Pferdner  Service Request  DET Capitol jpferdner@utah.gov Wk 538-3672 
*Jaynee Kimber  Service Request  DWS Metro jkimber@utah.gov Wk 526-9296 
*Romanza Hamblin  Service Request  DET Capitol rhamblin@utah.gov Wk 538-9505 
*Sandi Dimond  Service Request  DCC Metro sdimond@utah.gov Wk 715-6701 
Technical Staff     
     
Removed by IT Director     
Rod Tucker  Service Request  ABC Metro rtucker@utah.gov Wk 977-6860 
     
*SR Core Team     

 
 

REMEDY TECHNICALTEAM MEMERS 
 Darrus McBride Technical – Team Lead DET Capitol Darrus@utah.gov  Wk  538-3539 
Paul Kroff DTS Inventory/Fixed Assets DET Capitol pkroff@utah.gov Wk 538-3036 
Elaine Oaks DTS Contracts DET Capitol eoaks@utah.gov  Wk 538-3462 
Beth Hendricks Remedy Programmer DET Capitol beth@utah.gov WK  538-3846 
D.J. Isom Remedy Programmer DET Capitol disom@utah.gov Wk  538-3507 
Dan Frei Finance DET Capitol dfrei@utah.gov Wk  538-3759 
Dan Gallegos  DET Capitol dtrimble@utah.gov  Wk  538-3571 
David Yearsley Remedy Programmer DET Capitol dyearsley@utah.gov  Wk  538-3897 
Greg Shoop Remedy Programmer DET Capitol gshoop@utah.gov Wk  538-1718 
Jared Gardner Purchasing PUR Capitol jaredgardner@utah.gov  Wk  538-3342 
Jerri Howard Information Security DET Capitol jmhoward@utah.gov  Wk  538-3481 
Kathy Parkinson  DET Capitol kparkinson@utah.gov  Wk  538-3666 
Lisa May Networking DET Capitol lmay@utah.gov  Wk  538-3748 
Lisa Sato Networking DET  Capitol lsato@utah.gov    
Norm Johnson Administration DET Capitol normjohnson@utah.gov  WK  538-3021 
Rose Cordova Quality Assurance  DET Capitol rcordova@utah.gov WK  538- 
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BUSINESS TEAM MEMERS  
Kathi Ercanbrack  Business – Team Lead DET Capitol kercanbrack@utah.gov  Wk  538-9515 
Gae Lyn DeLand  Business DET Capitol gaelynd@utah.gov  Wk  538-9644 
Jolet Olsen  Business  DET Capitol joletolsen@utah.gov  Wk  538-3187 
Pat Craggs  Business DET Capitol pcraggs@utah.gov  Wk  538-3004 
Russell Smith  Business DET Capitol russellsmith@utah.gov  Cell  514-3125 
     
     

 
TEAMS NOT FINALIZED OR APPROVED 
 

SPECIALTY TEAMS 
RELEASE TEAM MEMERS   (4-7)  
Russell Smith Team Leader DET    Capitol russellsmith@utah.gov  Wk  514-3215  
Pat Craggs CRM DET    Capitol pcraggs@utah.gov  Wk  538-3004 
Help Desk     
Technical     
Each team Leader Each team leader for their team    
     
     
     
PRODUCT AWARENESS TEAM MEMBERS  (4-7)  
Norm Johnson Team Leader DET    Capitol russellsmith@utah.gov  Wk  514-3215  
Pat Craggs CRM DET    Capitol pcraggs@utah.gov  Wk  538-3004 
Gene Puckett SDM Team Lead DET    Capitol gpuckett@utah.gov Wk  537-9150 
Gae Lyn DeLand Project Manager DET    Capitol gdeland@utah.gov  Wk  538-9644 
Kathi Ercanbrack Business Analyst DET        Capitol kercanbrack@utah.gov  WK  538-9515 
Core Team Members     
     
     
TESTING TEAM MEMERS  (4-7) 
 Rose Cordova Team Leader DET Capitol solsenb@utah.gov  Wk  526-9227  
Terry Mills  DET    Capitol tmills@utah.gov  Wk  538-3448 
     
     
     
TRAINING TEAM MEMERS  (4-7)  
Each Team Leader Each team leader for their team DET   @utah.gov  Wk    
Team Members  DET   @utah.gov  Wk    
     
     
TRANSITION TEAM MEMERS  (4-7)  
Each Team Leader Each team leader for their team DET   @utah.gov  Wk    
Team Members   DET   @utah.gov  Wk    
      

 
Teams were reevaluated and changed to meet the new regional reorganization. 
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